rohrig

Inspired by possibility.
Built on certainty.



William Clarke College Bryson Building

Monthly Project Update

April 2026

Prepared by:
Rohrig (NSW) Pty Ltd
Level 9, Suite 6, 241A O'Riordan Street, Mascot NSW 2020

Prepared for:
William Clarke College
1 Morris Grove
Kellyville NSW 2155

WORKS COMPLETED THIS MONTH

- Electrical
    - Commissioning and testing closeout
- Hydraulic
    - Commissioning and testing closeout
- Mechanical
    - Commissioning and testing closeout
- Fire
    - Commissioning and testing closeout
- Façade
    - Façade glazing complete
    - Façade screens complete
    - Façade cladding complete
- Finishes
    - Joinery install complete
    - Carpet & vinyl installation complete
    - PC and FF&E items installation complete
    - Installation of tactiles, nosings and entry mats commenced
    - Smoke baffle installation complete
    - Level 3 voids and stair 1 handrail and glass balustrade install complete
    - Stair 3 handrails and balustrades commenced
    - Stair 1 and 3 honing complete
- Food & Beverage Services
    - Installation of coolroom and freezer room complete
    - Installation of equipment and stainless steel complete
- Lift Services
    - Lift 1 and 2 commissioning complete
- External Works
    - Concrete pavements 90% complete
    - COLA paving complete
    - Soft landscaping in progress
    - Southern retaining walls complete
    - External handrails, tactiles, and nosings in progress
    - Northern tiered seating in progress

WORKS PLANNED NEXT MONTH

- Electrical
    - Complete commissioning
- Hydraulic
    - Complete commissioning
- Mechanical
    - Complete commissioning
- Fire
    - Complete commissioning
- Façade
    - Façade complete
- Finishes
    - Finishes complete
- Food & Beverage Services
    - Food & beverage complete
- Lift Services
    - Lifts complete
- External Works
    - Landscaping complete
    - Commence turf preparation
    - Commence turf insallation

PROGRESS PHOTOS

Rohrig

Printed on Mon 13 Apr 2026 at 10:11 am AEST

Job #: NC2404 William Clarke College Bryson Building
1 Morris Grove
Kellyville, New South Wales 2155

Photos From Daily Log


Description

Taken date
11/4/2026 at 02:41 pm

Upload date
11/4/2026 at 02:46 pm

Uploaded by
Michael Wilson

File name
6CF66697-0D84-4596-8...



Photos From Daily Log

Description

Taken date
11/4/2026 at 02:41 pm

Upload date
11/4/2026 at 02:46 pm

Uploaded by
Michael Wilson

File name
5537A13F-4AD9-4072-A...



Rohrig

Printed on Mon 13 Apr 2026 at 10:11 am AEST

Job #: NC2404 William Clarke College Bryson Building
1 Morris Grove
Kellyville, New South Wales 2155

Photos From Daily Log

Description

Taken date
11/4/2026 at 01:14 pm

Upload date
11/4/2026 at 01:15 pm

Uploaded by
Michael Wilson

File name
D9CB35C7-868B-42D9-...



Photos From Daily Log

Description

Taken date
10/4/2026 at 01:50 pm

Upload date
10/4/2026 at 01:54 pm

Uploaded by
Michael Wilson

File name
ABFADF8A-E7DE-4F8D-8...



Photos From Daily Log

Description

Taken date
10/4/2026 at 01:43 pm

Upload date
10/4/2026 at 01:49 pm

Uploaded by
Michael Wilson

File name
96E5EA8C-4BBB-4A8F-B...



Photos From Daily Log


Description

Taken date
10/4/2026 at 12:28 pm

Upload date
10/4/2026 at 01:43 pm

Uploaded by
Michael Wilson

File name
844D6F68-12C7-4088-B...



Photos From Daily Log

Description

Taken date
9/4/2026 at 01:35 pm

Upload date
9/4/2026 at 01:36 pm

Uploaded by
Michael Wilson

File name
F5F05831-C1B1-4ED5-A...



Photos From Daily Log

Description

Taken date
8/4/2026 at 04:09 pm

Upload date
9/4/2026 at 10:26 am

Uploaded by
Michael Wilson

File name
218A9199-1C87-4681-B...



Photos From Daily Log

Description

Taken date
1/4/2026 at 01:47 pm

Upload date
1/4/2026 at 01:48 pm

Uploaded by
Michael Wilson

File name
096CBC26-82FB-4519-B...



Photos From Daily Log

Description

Taken date

Upload date
1/4/2026 at 09:56 am

Uploaded by
Michael Wilson

File name
1774923718544.85302...



EXTERNALS

Description

Taken date
30/3/2026 at 09:46 am

Upload date
31/3/2026 at 11:56 am

Uploaded by
Asher Zines

File name
657EAA26-2126-4DEC-8...



EXTERNALS

Description

Taken date
30/3/2026 at 09:28 am

Upload date
31/3/2026 at 11:53 am

Uploaded by
Asher Zines

File name
100B9718-3016-4EEF-8...



EXTERNALS

Description

Taken date
30/3/2026 at 08:16 am

Upload date
31/3/2026 at 11:56 am

Uploaded by
Asher Zines

File name
7C56B0F6-EBFD-46D1-B...



EXTERNALS


Description

Taken date
30/3/2026 at 08:15 am

Upload date
31/3/2026 at 11:45 am

Uploaded by
Asher Zines

File name
C0E1A2EC-0086-4215-8...



EXTERNALS

Description

Taken date

Upload date
28/3/2026 at 03:40 pm

Uploaded by
Asher Zines

File name
D53C2235-E1F8-4831-B...



EXTERNALS

Description

Taken date

Upload date
28/3/2026 at 03:40 pm

Uploaded by
Asher Zines

File name
CECBFACD-5047-4FED-8...



EXTERNALS

Description

Taken date

Upload date
28/3/2026 at 03:39 pm

Uploaded by
Asher Zines

File name
DE7B40C4-B010-4639-8...



EXTERNALS

Description

Taken date

Upload date
28/3/2026 at 03:31 pm

Uploaded by
Asher Zines

File name
4A1B78DF-CBC3-4660-A...



EXTERNALS


Description

Taken date

Upload date
28/3/2026 at 03:14 pm

Uploaded by
Asher Zines

File name
974DAC76-0BA2-4949-A...



EXTERNALS

Description

Taken date

Upload date
28/3/2026 at 03:14 pm

Uploaded by
Asher Zines

File name
526094A2-DE07-41B4-B...

