rohrig

Inspired by possibility.
Built on certainty.



William Clarke College Bryson Building

Monthly Project Update

May 2026

Prepared by:
Rohrig (NSW) Pty Ltd
Level 9, Suite 6, 241A O'Riordan Street, Mascot NSW 2020

Prepared for:
William Clarke College
1 Morris Grove
Kellyville NSW 2155

WORKS COMPLETED THIS MONTH

- Electrical
    - Commissioning and testing closeout
- Hydraulic
    - Commissioning and testing closeout
- Mechanical
    - Commissioning and testing closeout
- Fire
    - Commissioning and testing closeout
- Façade
    - Façade glazing complete
    - Façade screens complete
    - Façade cladding complete
- Finishes
    - Joinery install complete
    - Carpet & vinyl installation complete
    - PC and FF&E items installation complete
    - Installation of tactiles, nosings and entry mats commenced
    - Smoke baffle installation complete
    - Level 3 voids and stair 1 handrail and glass balustrade install complete
    - Stair 3 handrails and balustrades commenced
    - Stair 1 and 3 honing complete
- Food & Beverage Services
    - Installation of coolroom and freezer room complete
    - Installation of equipment and stainless steel complete
- Lift Services
    - Lift 1 and 2 commissioning complete
- External Works
    - Concrete pavements 95% complete
    - COLA paving complete
    - Soft landscaping in progress
    - Southern retaining walls complete
    - External handrails, tactiles, and nosings complete
    - Northern tiered complete

WORKS PLANNED NEXT MONTH

- Electrical
  - Complete
- Hydraulic
  - Complete
- Mechanical
  - Complete
- Fire
  - Complete
- Façade
  - Façade complete
- Finishes
  - Finishes complete
- Food & Beverage Services
  - Food & beverage complete
- Lift Services
  - Lifts complete
- External Works
  - Landscaping complete
  - Complete turf preparation
  - Complete turf installation

PROGRESS PHOTOS

Rohrig

Printed on Wed 13 May 2026 at 07:14 am AEST

Job #: NC2404 William Clarke College Bryson Building
1 Morris Grove
Kellyville, New South Wales 2155

Photos From Daily Log

Description

Taken date
12/5/2026 at 02:42 pm

Upload date
12/5/2026 at 02:47 pm

Uploaded by
Michael Wilson

File name
45BD1E54-2AF5-4B74-8...



Rohrig

Printed on Wed 13 May 2026 at 07:14 am AEST

Job #: NC2404 William Clarke College Bryson Building
1 Morris Grove
Kellyville, New South Wales 2155

Photos From Daily Log


Description

Taken date
12/5/2026 at 02:42 pm

Upload date
12/5/2026 at 02:47 pm

Uploaded by
Michael Wilson

File name
5ECBB717-A97A-4082-B...



Rohrig

Printed on Wed 13 May 2026 at 07:14 am AEST

Job #: NC2404 William Clarke College Bryson Building
1 Morris Grove
Kellyville, New South Wales 2155

Photos From Daily Log


Description

Taken date
12/5/2026 at 02:41 pm

Upload date
12/5/2026 at 02:42 pm

Uploaded by
Michael Wilson

File name
D8C95399-996E-40C4-8...



Photos From Daily Log

Description

Taken date
12/5/2026 at 02:32 pm

Upload date
12/5/2026 at 02:33 pm

Uploaded by
Michael Wilson

File name
BE3419BF-052D-4572-B...



Photos From Daily Log

Description

Taken date
12/5/2026 at 02:32 pm

Upload date
12/5/2026 at 02:33 pm

Uploaded by
Michael Wilson

File name
B14AD8BB-DEF1-4478-B...



Photos From Daily Log

Description

Taken date
12/5/2026 at 06:39 am

Upload date
12/5/2026 at 06:39 am

Uploaded by
Michael Wilson

File name
F41EDDF1-22B4-4053-B...



Inclement Weather

Description

Taken date
11/5/2026 at 07:38 am

Upload date
11/5/2026 at 07:39 am

Uploaded by
Joshua Gosling

File name
99C087CB-0625-4901-8...



Inclement Weather

Description

Taken date
11/5/2026 at 07:38 am

Upload date
11/5/2026 at 07:39 am

Uploaded by
Joshua Gosling

File name
7147D88D-794B-4951-8...



Inclement Weather


Description

Taken date
11/5/2026 at 07:38 am

Upload date
11/5/2026 at 07:39 am

Uploaded by
Joshua Gosling

File name
960EBB5A-384D-4297-B...



Photos From Daily Log

Description

Taken date
8/5/2026 at 03:35 pm

Upload date
8/5/2026 at 03:35 pm

Uploaded by
Michael Wilson

File name
C6B78245-73DF-40D9-B...



EXTERNALS

Description

Taken date

Upload date
6/5/2026 at 10:30 am

Uploaded by
Asher Zines

File name
PHOTO-2026-05-05-14-...



Photos From Daily Log

Description

Taken date
6/5/2026 at 08:02 am

Upload date
6/5/2026 at 08:03 am

Uploaded by
Michael Wilson

File name
CFAF09A0-18AD-4BAA-A...



Photos From Daily Log

Description

Taken date
6/5/2026 at 08:02 am

Upload date
6/5/2026 at 08:03 am

Uploaded by
Michael Wilson

File name
8737C09A-5FC8-4074-A...



Photos From Daily Log

Description

Taken date
6/5/2026 at 08:02 am

Upload date
6/5/2026 at 08:03 am

Uploaded by
Michael Wilson

File name
E521067D-DF5F-4A7C-A...



Photos From Daily Log

Description

Taken date
4/5/2026 at 09:41 am

Upload date
4/5/2026 at 09:42 am

Uploaded by
Michael Wilson

File name
871DFB73-3903-49A7-A...



Photos From Daily Log

Description

Taken date
30/4/2026 at 03:22 pm

Upload date
30/4/2026 at 03:23 pm

Uploaded by
Michael Wilson

File name
1688386D-3910-4447-8...



Photos From Daily Log

Description

Taken date
30/4/2026 at 09:22 am

Upload date
30/4/2026 at 11:11 am

Uploaded by
Michael Wilson

File name
8A6BB8CD-A304-4577-A...



Photos From Daily Log

Description

Taken date
29/4/2026 at 02:40 pm

Upload date
29/4/2026 at 04:18 pm

Uploaded by
Michael Wilson

File name
7D2DC7D0-B481-4EC0-...



Photos From Daily Log

Description

Taken date
29/4/2026 at 12:40 pm

Upload date
29/4/2026 at 12:41 pm

Uploaded by
Michael Wilson

File name
B31D386D-72A2-46FC-8...



Photos From Daily Log

Description

Taken date
29/4/2026 at 12:08 pm

Upload date
29/4/2026 at 12:08 pm

Uploaded by
Michael Wilson

File name
09FDD021-3E87-45EF-A...

