



05/09/2024

DA Consent Schedule 3 Item A26 (a)(vi)

Summary of Current Stage and Progress of Development - William Clarke College Bryson Building

The Head Contract was awarded to Rohrig on Tuesday the 30th of July 2024 (30/07/2024).

Rohrig are currently in the pre-construction stage of development for the William Clarke College Bryson Building. During this pre-construction/design phase, Rohrig engaged engineers and consultants to complete design for achievement of construction certification, and procured early subcontractors.

Rohrig are programmed to commence on site works on Monday the 16th of September 2024 (16/09/2024).

The anticipated completion date of this development is Wednesday the 28th of January 2026 (28/01/2026).

Yours faithfully
for and on behalf of
Rohrig (NSW) Pty Ltd

Brad Blanshard

Brad Blanshard
Senior Project Manager